

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

Panchayat Raj & Rural Development Department – Warangal PR Region – Jangoan District – Zaffergadh (M) – “C/o HLB across Akeruvagu at Tidugu(V) – Est cot Rs.930.00/1130.00 lakhs – 2<sup>nd</sup> Extension of Agreement Time upto 31.03.2021 without imposing any penalty - Orders - Issued.

=====

PANCHAYAT RAJ AND RURAL DEVELOPMENT (ROADS) DEPARTMENT

**G.O.Rt.No. 286**

**Dated: 31-07-2021.**

**Read:-**

From the CE, PR, NABARD, Hyd, Lr.No.AEE/DEE/NAB XX/Thidugu/2<sup>nd</sup>  
EOAT/Wgl/2021, Dt:17.02.2021.

&&&

**ORDER:**

In the circumstances reported by the Chief Engineer, NABARD, Panchayat Raj, Hyderabad in the reference read above, Government after careful examination of the proposal, hereby accord 2<sup>nd</sup> Extension of Agreement Time up to 31.03.2021(90 days) in respect of the work “C/o High Level Bridge across Akeruvagu at Thidugu(V) in Zaffergadh mandal of Jangoan District” without imposing any penalty, as the delay is not attributable to the contractor.

2. The Chief Engineer, NABARD, Panchayat Raj, Hyderabad shall take further necessary action in the matter accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**SANDEEP KUMAR SULTANIA**  
**SECRETARY TO GOVERNMENT**

**To**

The Chief Engineer, NABARD, Panchayat Raj, Hyderabad.

**Copy to:**

The PS to Hon’ble M(PR,RD&MB).

SF/SC.

**//FORWARDED BY ORDER//**

**SECTION OFFICER**